

OBRAS DE REHABILITACION AUTOPISTA LA PAZ – EL ALTO CERTIFICADOS DE PAGO

PLANILLA	MONTO \$us
1 jun 16	203.582,75
2 jul 16	149.748,17
3 ago 16	245.860,49
4 Anticipo	3.404.684,45
5 sep 16	294.534,45
6 oct 16	373.483,74
7 nov 16	185.914,35
8 dic 16	234.882,13
9 ene 17	194.954,81
10 feb 17	131.761,65
11 mar 17	292.106,46
12 abr 17	196.641,26
13 may 17	343.693,29
14 jun 17	372.280,68
15 jul 17	734.615,63
16 ago 17	345.770,68
17 sep 17	502.330,00
18 oct 17	1.277.511,04
19 nov 17	1.874.966,80
20 dic 17	2.188.881,90
21 ene 18	2.433.596,40
22 feb 18	1.190.313,67
23 mar 18	936.465,79
24 abr 18	2.268.376,31
25 may 18	3.529.328,56
26 jun 18	2.652.545,00
27 jul 18	1.506.398,38
28 ago 18	2.208.243,07
29 sep 18	907.262,66
30 oct 18	1.425.087,10
31 nov 18	3.346.600,94

Integra
Bolivia
por los
bolivianos




Ing. Ivan D. Garnica Rocha
 JEFE FISCALIZACIÓN
 AUTOPISTA LA PAZ-EL ALTO
 Administradora Boliviana de Carreteras

